



**DATE:** November 18, 2005

**TO:** City Council  
Planning Commissioners

**SUBJECT:** Project Update: November 7 through November 18, 2005

---

Update on Land Use Element and Circulation Element progress through November 18, 2005:

**PUBLIC OUTREACH**

No activity to report during this period

**PROJECT COORDINATION**

- Project team/joint meetings were held: 11/07, 11/08, 11/15.
- City staff from PCD, CCS and EPWM met with Convention and Visitors Bureau staff: 11/10.

**WORKS IN PROGRESS**

- During this time period, staff has continued progress on Alternatives concepts based on Commission direction and is preparing to return to the Commission for discussion on December 7, 2005, and the City Council on December 13, 2005 (tentative date). A notice for these meetings will be mailed, sent to WIN registrants and published in the Los Angeles Times California section.
- A Kick-off meeting with City staff and project consultants to begin Phase I of Zoning Ordinance preparation has been scheduled in December.

More info online:

<http://www.shapethefuture2025.net>

<http://motion.santa-monica.org>